
 

Permanent Building Committee 
Meeting of April 22, 2021 
Online Meeting 7:30PM 

Approved 
         

A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, April 22, 2021. 

  

PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 

Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library), D. Lussier (DL-Schools) 

Liaisons/Proponents: M. Freiman (MF-SEL), J. Levitan (JL-Advisory), M. Martin (MM-SC), C. Mirick (CM-SC), T. Ulfelder (TU-

SEL), G. Smith (GS-Hardy), M. Robinson (MR-Library) 

Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), Z. Politano (ZP-WT Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), A. Iacovino (AI-SMMA), 

M. Dowhan (MD-SMMA), P. Kleiner (PK-Schwartz Silver), S. Marshall (SM-Swartz Silver), Robert 

Joubert (RJ-Shawmut), Dan Doherty (DD-Shawmut), Joe Pollock (JP-Shawmut)  

 
 

Citizens speak 

 None 

 

 

Hardy 

 JD reviewed the Schematic Design Estimating Schedule: 

o The pricing set is being issued at end of day tomorrow. 

o Monday start cost estimating: Three estimates (Compass, SMMA, and Shawmut). This will set 

budget to be brought to Town Meeting. 

o Next three weeks: Estimates produced, drawings reviewed, Shawmut produces logistics and 

schedules plan.  

o Week of May 17th estimate reconciliation and final VE to present to PBC by end of week. 

o Present at PBC meeting on 5/27. 

o 6/10 meeting PBC sets budget (if PBC in a place where comfortable with that). 

 JD scheduling between 5/27 and 6/6 a joint meeting between Select Board and School Committee 

(review draft costs and hear their feedback). Also, a Community Forum is scheduled for 5/9. 

 JD also reported he will present MSBA budget format at the first meeting in May. JD stated any PBC 

comments would be helpful and should be channeled through FMD. 

 KO gave update on MassDOT preliminary response, including their initial preference to limit connections 

to Route 9 with the qualification that they needed additional information. KO noted that BETA has said 

that in their experience they have not seen a Permit declined. KO stated SMMA closing loop on property 

line and easement issues (Hardy Road). Site plan forwarded to Meghan who coordinated with the 

Planning Director and Counsel. Asked permission to reach out to abutters of Hardy Road. PBC nodded 

agreement.  

 TG asked what is the budget we are designing to? JD responded PBC has not given direction on a 

budget to design to, but the target in the CM proposals is stated at $50mm to $53mm. TG stated we 

should have $50mm as a discipline to design to. JD responded range from other similar MSBA NetZero 

projects. He stated building cost per square foot should be similar to Hunnewell but site will be more. 

 MM asked what the $50mm is as a square foot construction cost. JD replied around $625 (up to $650), 

inclusive of site. Hunnewell is $588 because of smaller site. MK asked does it make more sense to 

compare building costs (exclusive of site) and JD agreed and said he will come back next meeting with 

MSBA building cost per square foot comparables. DG said the comparables would be helpful before 

setting target. TG stated a goal sets a mindset and discipline to drive an economical design (noting 

feasibility was over $700/SF) without sacrificing program, NetZero, safety, etc. DG agreed PBC will set 

the “right” target based on metrics and how they align with the pricing set estimate. 

 

 



 

Hunnewell  

 JD asked for the PBC to confirm the decision, based on discussions with MLP, to remove the PV (and the 

associated $1.2mm) from the project and have it be a separate Town initiative. JD clarified this is the PV’s 

themselves, and the building itself is still going to be NETzero ready. TU stated he felt there will be very 

strong disagreement and that there is a committee performing a cost analysis and their assumption is that 

the PV will be part of the two school projects. JR says he has a lot of confidence in the estimate because 

the drawings were good in quality Reconciled estimates (WT. Rich and AM Fogerty) were within $100,000 

of each other. JR clarified escalation to mid-point construction at 4% based on concerns of future material 

cost escalation (post COVID), or about 2% per year. 

 JR stated General Conditions hadn’t changed, General Requirements ticked up, and explained the Fast 

Track Allowance. 

 JR reviewed the 50% Construction Cost Estimate Overview and stated the project is currently $704,795 

under budget, including the permitting off-site alternates except for adaptive traffic signals. The VE list 

totals $640,945 but has not been assessed by WT Rich.  

 JD confirmed all known requirements of the PSI, except the traffic signals, is included in the estimate but 

qualified it by saying we still need to get through the ZBA. 

 TG questioned the Fast Track Allowance, stating we are basically increasing the Owner’s Contingency by 

$200,000 for this job. JR stated subs own their schedules (i.e. Saturday work, 10 hour days) and 

associated costs, but WT Rich still needs to make the site available (supervision). TG stated at a 

minimum he does not want this to be an allowance because the Owner then has the upside risk. 

Combining the GMP contingency and Fast Track Allowance into one GMP contingency is an option. 

 JD explained the PSI condition asking to consider the cost of 3 adaptive traffic signals. Project Team’s 

argument is that there is an existing school in this location and any changes would just be at drop off and 

pick up and would not have the impact that would justify upgrading Town infrastructure. DG asked the 

rational of assigning this to project. MJ responded safety; existing school generates about 30% of Town’s 

overall traffic during peak hour, creating level of service F at these locations. SL suggested the PBC 

recommend to Select Board that this be added to the Town’s 5-year capital projects. MT stated that it 

would be unfortunate to have to cut other things to accommodate this within the project budget. DG 

suggested not adding it to the project but absorbing this cost at the end of the project if the funds are 

available. SL stated that if the funds are available at the end of the project, then the funds can be returned 

to the Town and the Town could choose to do it under a different appropriation so we should not feel we 

need to do it. The PBC agreed to take this approach and not include it in the project but respectfully 

recommend the Select Board add it to the Town’s 5-year capital projects so there can be a bigger 

conversation and the Town can vote on it directly.  

 JD reviewed the Total Project Budget, including a high-end estimate for FFE (School Department just 

completed their inventory this week). Currently tracking at $51,711 under budget without adaptive traffic 

signal cost. 

 The Scope Adjustment List was reviewed. KO stated the highlighted items needed more immediate 

attention. The items were placed in three categories: Accepted, Rejected and Additional information to be 

provided. Project team to update and get it back to the PBC. 

 JD presented the mock-up proposal from SMMA and WT Rich. If approved, these would be available in 

the June time frame for presentation. DG had concern that detailing of masonry (i.e. create shadow and 

texture) would be limited. AP said the mock-up panels are to select materials/colors and they will use 

computer elevations/models to explore texture/depth/scale of the envelope. The proposal (which includes 

material sample costs) was accepted by the PBC and SMMA/WT Rich were directed to proceed. 

 JD presented proposed Subcontractor Prequalification Committee team. 

It was moved and 2nd to approve the Prequalification Committee members as presented, and it 

was approved via roll call 6-0. 

 JD stated we will get RFP out in the beginning of May and wanted to confirm that when the Subcontractor 

Prequalification Committee comes to its determination, that the letters can be sent out without prior 

approval from the PBC. TG stated he would like to see the final tally before we send them out and it was 

concluded that the list should be distributed to the PBC but that no meeting is required.  

 JD proposed using Projectdog for subcontractor procurement. 



 

It was moved and 2nd to approve Compass Amendment #8 in the amount of $2,029.50 and 

authorize SG to sign on behalf of the PBC, it was approved via roll call 6-0. 

 KO reviewed permitting process/schedule to date, stating they had the first ZBA meeting with a second 

scheduled for May 20th. First ZBA meeting was positive, but some of the follow up regarded a deeper dive 

into traffic.  

 KO stated that SMMA is putting together a detailed response to send back to the Planning Board that 

proposes a reduction in the curb ramps (PSI condition) to only 32 locations. This cost is currently carried 

in the estimate. 

 KO discussed that several review comments suggested increasing “permeable pavement”. Cost and 

maintenance costs were discussed. DG suggested that if it is being asked in response to storm water 

concerns, and that all the other mitigations already in the Project for storm water management should be 

highlighted. 

 The DRB comments recommended modifying the school sign. The PBC agreed with the comment and 

recommended eliminating the current school sign on the stone wall and introducing a wooden sign 

(possibly salvaged) to be more like the other Town schools’ signs 

 AP reviewed the meeting with Library regarding the fence between properties. AP presented a proposal 

produced that day, based on the meeting. The major change is the change is the extent of fence and a 

change from a simple lift gate to a sliding gate. MR explained a solid gate is necessary to prevent parents 

from parking illegally (and blocking a fire lane) in the upper lot to pick-up or drop-off their kids (a safety 

issue). Manual versus electronic gate was discussed and needs to be explored (JD commented electronic 

had been requested by Fire/Police for patrolling). It was concluded SMMA/WT Rich will review with 

Fire/Police and come back with a gate operation/aesthetic option and cost(s) for the PBC to review. MK 

requested the gate costs be compared to the original lift gate proposed. 

 AP reviewed alternate parking space options, including using compact spaces, for the teacher parking 

area near the Library to help preserve existing mature plantings. Discussions did not conclude and AP 

stated that an answer on this during this meeting was not necessary. 

 AP asked if there were comments regarding SMMA’s DRB draft response. DG offered to reach out and 

work with SMMA directly to help modify language to maybe highlight (with text and graphics) how the 

Project is, or will, address some of their concerns. 

 It was concluded that the remaining items from this meeting will be reviewed at next meeting. 

 

 

MSBS 

 SG reviewed Shawmut Requisition #1 for bonds and submittals for subs. 

It was moved and 2nd to approve Shawmut Amendment #1 in the amount of $82,371.65 and 

authorize SG to sign on behalf of the PBC, it was approved via roll call 6-0. 

 The PBC reviewed and agreed to release revised project sign. 

 Pictures of Indiana Limestone (same as existing) and Granite (barre grey) samples were reviewed and 

the PBC gave them the thumbs-up. 

 Cafeteria color update was reviewed 

 

 

Library Interior 

 SG presented the Adtech Systems Contract (Town Counsel has reviewed and approved the content). 

It was moved and 2nd to approve Adtech Systems contract in the amount of $33,106.75 and 

authorize SG to sign on behalf of the PBC, it was approved via roll call 5-0. 

 SG stated the Fish Tank is not going to be put into a contract because it is so small. The proposal has 

been rewritten and the Library will fund the purchase of the tank.  Warranty information is pending. SG 

requested permission to proceed once in receipt of an acceptable warranty (primarily on the tank). The 

PBC had no objections. 

 SG explained the Library felt the original mural was too rustic, so they are proposing a custom (sole 

source but off State bid list) panelized mural. Credit for the original installation is being finalized, but there 



 

is about a $15,000 delta of additional cost for this product. The Library is proposing, because of long lead 

time, purchasing the new mural themselves and the PBC would transfer any credit from the original to 

them to help off-set. PBC directed SG to proceed after verify the mechanics for this funding transfer. 

 SG explained the architect has asked for early release on some of the long lead time custom furniture 

(through Tucker Libraries who is on State bid list). Each line item on list is within original FFE budget for 

that item. SG asked permission to create a P.O. for fabrication. The PBC had no objection. 

 SG explained he has the permit for the rental space, but the Fire Department went in and the fire alarm 

failed and a few other items need to be addressed by the Landlord. JJ stated the Landlord is having 

someone come in on the 28th. SG stated the Town has been very responsive, and as soon as the Fire 

Department is in we should have a Certificate of Occupancy by the next day. 

 

 

New Business  

 The two UEC proposals were submitted and the PBC agreed to move them into contracts for the next 

meeting. 

 The Retreat is targeted for 5/6. DG confirmed he is available on 5/6, and at the proposed start time of 

6:00 would work. 

 

 

PBC Administrative Business 

 

It was moved and 2nd to approve the 3/11/21 minutes as amended and presented, it was approved via roll 

call 5-0. 

 

It was moved and 2nd to approve the 4/8/21 minutes as presented, it was approved via roll call 5-0. 

 

It was moved and 2nd to approve the invoices as presented, they were approved via roll call 5-0.  

 

 

The meeting was adjourned at 10:32 PM.  

 

 

Meeting Documents 

 Staff Summary Agenda 4-22-21 

 Hardy Compass Invoice CPM 74-24 

 Hardy SMMA Invoice #54658 

 Hunnewell Compass Invoice 69-31 

 Hunnewell SMMA Invoice 54657 

 Hunnewell WT Rich Invoice 202002-06 

 Library Interior JRA CA Inv #C17 REVISED 

 Library Interior JRA Furnishings Inv #D18 

 MSBS Harriman Invoice 2103063 

 MSBS UTS_Invoice_93572 

 PBC Minutes 3-11-21 Amended 

 PBC Minutes 4-8-21 Draft 

 Hardy School SD Approval meeting schedule 

 Hardy Elementary School - 4-08-2021 PBC – FINAL 

 SBC Hardy Upham Feasibility Budget 

 l_MassDOT_Route9_at_Weston_20210401 

 l_MassDOT_Route9Driveway_20210401 

 PBC Hunnewell Design Budget 

 SBC Hunnewell Feasibility Budget 



 

 2021 04-22 _ PBC FINAL DRAFT Permitting 

 CM_Estimate Wellesley Hunnewell School 50%CD Estimate Recon14 

 CM_Hunnewell - Proposal for Facade Material Mockup (4.15.21) 

 Designer_Estimate HUNNEWELL ELEM SCHOOL 50% CD recon 4 – 21 

 EIGHTH AMENDMENT TO CONTRACT FOR OPM SERVICES_210422 signed CPM 

 Focused_Wellesley Hunnewell 50% CD - Scope Adjustment Opportunities List rev 

 Hunnewell Pre Qual timeline _210416 rev 

 Hunnewell Total Project Budget 20210416 CD update 

 PBC hunnewell presentation slides_210422 rev 6 

 2021 04-15 ZBA Hearing 01 FINAL 

 20210112_Signed and dated PSI decision 

 20210408_OOC_MassDEP_NOI 

 Comments WFD Hunnewell School Project 

 DRB Recommendation re Hunnewell School SPR 

 l_20210420_Permitting Update_PBC DRAFT 

 PB comments re Hunnewell School site plan review 

 2021 Wellesley Adtech Contract signed 4-14-21 

 Commons Wood Wall Replacement Mural 

 Commons Wood Wall 

 Fish Tank 

 Library Interior Reno Construction Budget 

 Library Interior Reno Design Budget 

 OPM Update - Library 4-22-21 

 Proposal Breakout REV3 

 Rental permit 

 WELLESLEY MURAL PROPOSAL 

 Screen Shot 2021-04-22 at 12.15.56 PM 

 Screen Shot 2021-04-22 at 12.20.03 PM 

 Wellesley MA Furniture Quote 4-1-21 

 WFL CUSTOM FURNISHINGS 021021 

 190698 - Wellesley - Req 1 - Signed -  4.14.21 

 Granite1 

 Limestone1 

 Limestone2 

 MSBS Construction Budget 

 MSBS Design Budget 

 Option_3 MS Cafeteria 

 ProjectSignR3 

 Wellesley Middle School Arc Flash Study revised 

 WMSBS - 2021-4-20 Installing the baffle in the grease trap 

 WMSBS - 2021-4-20 Installing the top section of the grease trap 

 Town of Wellesley Hardy School-IDM Proposal 

 Town of Wellesley Hunnewell School-IDM Proposal 

 Library Roof Replacement Construction Budget 

 Middle School Piping Construction Budget 

 Town Hall Envelope Construction Budget 

 

 

Respectfully Submitted, Glenn D. Remick, Project Manager 

 

Posted 6/11/21 3:20PM 


